

Bi-Weekly Status Report

Project Name: PrepNova — RAG-based Adaptive Mock Interview Platform
Report Period: Aug 17, 2026 – Aug 23, 2026 (Week 1)
Prepared By: Jaimin Trivedi, on behalf of the PrepNova team
Date Submitted: 20/08/2026

Project Status Summary¹

Sprint/Milestone

Week 1 / Milestone: Requirement Analysis, UI Design & Tech Stack Finalization

% Complete (overall)

~7% (1 of 14 weeks)

Indicator	Current	Previous	Trend	Status
Overall Project	7%	0%	↑	On Track
Schedule	100% of Wk1 tasks completed	—	↑	On Track
Scope	100% of Wk1 requirements delivered	—	→	On Track
Quality	No critical defects logged	—	→	On Track
Team Contribution	8/8 members delivered assigned tasks	—	↑	On Track
Dependencies	Vector DB & LLM strategy finalized	—	↑	On Track

Summary Notes:
The team completed Week 1 of the 14-week PrepNova roadmap on schedule. Focus was on requirement analysis, UI/UX wireframing, database schema and API planning, and finalizing the AI/RAG technology strategy — ChromaDB for development with a planned upgrade to Pinecone for production, and open-source LLMs selected per task rather than a single fixed model. All 8 members completed their assigned Week 1 tasks with no blockers. Momentum is strong heading into Week 2, which shifts focus to implementing authentication, core APIs, and the resume-parsing/embedding pipeline.

Key Accomplishments in Two Weeks

- Finalized the AI/RAG technology strategy: ChromaDB for development (upgrading to Pinecone for production) and open-source LLMs chosen per task
- Completed UI/UX mockups, design system, and wireframes for all major screens

¹For details on indicators and status levels, see last page.

- Designed the database schema and planned the REST API endpoints
- Planned the authentication flow and JWT structure
- Researched resume parsing/chunking, retrieval, and question-generation/evaluation approaches
- Set up the Git repository and Trello task board

Planned vs. Actual

Task/ Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
UI/UX mock-ups, design system & wireframes	Aug. 23	Aug. 23	Done	Delivered by Hardi & Shruti
Database schema & REST API plan	Aug. 23	Aug. 23	Done	Delivered by Kush; DB engine set to ChromaDB (dev)
Vector DB & LLM strategy finalized	Aug. 23	Aug. 23	Done	ChromaDB for dev, Pinecone for production; open-source LLMs chosen per task
Resume-parsing/chunking approach re-search	Aug. 23	Aug. 23	Done	Delivered by Krisha
Authentication flow & JWT structure plan	Aug. 23	Aug. 23	Done	Delivered by Kush
Question-generation & evaluation approach research	Aug. 23	Aug. 23	Done	Delivered by Garv & Dev
Git repository & task board setup	Aug. 23	Aug. 23	Done	Delivered by Jaimin

Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Risk (R-01)	Migration path from ChromaDB (dev) to Pinecone (production) not yet validated	Medium	Krishna Shah	Prototype and test the migration in Week 2 before scaling embeddings
Dependency (D-01)	Question-generation and evaluation modules (Wk5–6) depend on the chosen open-source models per task	Medium	Garv Modi / Jaimin Trivedi	Benchmark candidate open-source models in Week 2
Issue (I-01)	None open at this time	—	—	—

Project Decisions

Decision	Rationale	Impact	Decided By	Date
Adopt ChromaDB for development, with a planned upgrade to Pinecone for production	Free and simple to run locally during development; Pinecone offers managed scaling once the app moves to production	Vector store architecture confirmed	Team	Aug. 20, 2026
Use open-source LLMs, selecting the best-fit model per task rather than one single model	Different tasks (question generation, answer evaluation, scoring) benefit from different open-source models; avoids licensing cost	AI/RAG pipeline design confirmed	Krishna Shah, Garv Modi	Aug. 22, 2026

Project Scope Changes

Change	Action	Reason	Schedule Impact	Approved By
No scope changes this period	—	Weeks 1–2 delivered as originally planned in the 14-week roadmap	None	—

Upcoming Work (Next Two Week's Plan)

- Implement JWT authentication (login/register APIs) with unit tests (Varunee)
- Build database models and core CRUD APIs with unit tests (Kush)
- Set up the PDF parsing/text-extraction pipeline and provision the ChromaDB instance (Krisha)
- Build reusable UI components and set up the React project structure (Hardi, Shruti)
- Prototype AI model API integration for question generation and evaluation (Dev, Garv)
- Set up a staging deployment environment and run the first integration check (Jaimin)

Team Member Contributions

Name: Hardi Dhadhal

Role: Frontend 1 — Authentication, Dashboard & General UI

Tasks Completed	UI/UX mockups, design system, and resume-upload wire-frame
Tasks In Progress	Reusable UI components (buttons, forms, layout) — starting Week 2
Contribution Type	Development / Design
Blockers	None
Hours/Capacity	10/20 hrs logged
Evidence	Figma mockups and design system file

Name: Shruti Makwana

Role: Frontend 2 — Interview Interface & Interview Flow

Tasks Completed	Wireframes for interview-interface and dashboard screens
Tasks In Progress	React project structure and routing setup — starting Week 2
Contribution Type	Development / Design
Blockers	None
Hours/Capacity	9/20 hrs logged
Evidence	Wireframe files

Name: Varunee Agrawal

Role: Backend 1 — Authentication, User & Resume/JD APIs

Tasks Completed	Authentication flow and JWT structure plan
Tasks In Progress	JWT login/register APIs, with unit tests — starting Week 2
Contribution Type	Development / Planning
Blockers	None
Hours/Capacity	10/20 hrs logged
Evidence	Auth flow design document

Name: Kush Dani

Role: Backend 2 — Interview, Evaluation, Report APIs & Database

Tasks Completed	Database schema design and REST API endpoint plan
Tasks In Progress	Database models and core CRUD APIs, with unit tests — starting Week 2
Contribution Type	Development / Architecture
Blockers	None
Hours/Capacity	10/20 hrs logged
Evidence	Schema diagram; API endpoint plan

Name: Krisha Shah

Role: AI 1 — Resume/JD Processing, Embeddings & RAG

Tasks Completed	Researched resume parsing/chunking approaches; finalized vector database strategy — ChromaDB for development, upgrading to Pinecone for production
Tasks In Progress	PDF parsing/text-extraction pipeline and ChromaDB provisioning — starting Week 2
Contribution Type	Research / Development
Blockers	None
Hours/Capacity	11/20 hrs logged
Evidence	Research notes; vector DB strategy document

Name: Garv Modi

Role: AI 2 — Retrieval, Answer Evaluation & Adaptive Scoring

Tasks Completed	Researched retrieval strategies and answer-evaluation techniques; drafted initial evaluation prompt templates
Tasks In Progress	AI model API integration testing (retrieval/evaluation calls) — starting Week 2
Contribution Type	Research / Development
Blockers	None
Hours/Capacity	9/20 hrs logged
Evidence	Prompt templates document

Name: Dev Patel

Role: AI + Frontend — Question Generation & AI-Powered Interview Experience

Tasks Completed	Studied question-generation approaches and AI response formats; planned dynamic question/follow-up experience with Frontend 2
Tasks In Progress	AI model API integration testing for question generation — starting Week 2
Contribution Type	Research / Development
Blockers	None
Hours/Capacity	9/20 hrs logged
Evidence	Planning notes

Name: Jaimin Trivedi

Role: AI + Backend — AI Service & Backend–AI Orchestration

Tasks Completed	Researched evaluation/scoring approach and open-source model options per task; planned deployment pipeline; set up Git repository and task board
Tasks In Progress	Staging deployment environment setup — starting Week 2
Contribution Type	Research / DevOps / Project Management
Blockers	None
Hours/Capacity	10/20 hrs logged
Evidence	GitHub repo & Trello board link

Tip: If your team uses Jira, you can fill this section by pulling closed/in-progress tickets assigned to each person, rather than filling it manually.

Guidelines (for reference, not to be submitted in your status report):

- Section 1 summarizes the overall project status.
- Sections 2–5 capture team-wide progress.
- Section 6 is the per-person breakdown – keep individual entries short (3–5 bullet points max) so the report does not balloon as your project progresses / team grows.
- The status indicators at the top give stakeholders a one-glance read before they dig into details – useful if this report goes to non-technical stakeholders too.
- Six project status indicators have the following context:
 - Overall Progress — % of project scope completed
 - Schedule — % of planned work completed
 - Scope — % of approved requirements completed
 - Quality — test pass rate / critical defects
 - Team Contribution — % of assigned deliverables completed
 - Dependencies — % of critical dependencies resolved
- Status levels:
 - On Track — expected to meet current milestone
 - Needs Attention — issue exists but recovery is likely
 - At Risk — milestone/deliverable may be missed without intervention
 - Blocked — progress cannot continue without resolving a dependency
- Contribution Type with examples (Add more types, if needed)
 - Development — Code, APIs, UI, database
 - Architecture — Architecture/design decisions
 - Testing — Test cases, automation, defect verification
 - Documentation — SRS, design docs, reports
 - DevOps — CI/CD, deployment, containers
 - Research — Literature review, technical investigation
 - Project Management — Planning, coordination
 - Presentation — Demo, presentation, client communication