

Bi-Weekly Status Report

Project Name: PrepNova – RAG-based Adaptive Mock Interview Platform
Report Period: 24/08/2026 – 31/08/2026
Prepared By: PrepNova Team
Date Submitted: 01/09/2026

Project Status Summary

Sprint/Milestone

Week 2 – Backend Setup, Database & Authentication;
Week 3 – Resume Upload, Parsing & Embedding Setup

% Complete (overall)

14%

Indicator	Current	Previous	Trend	Status
Overall Project	14%	7%	↑	On Track
Schedule	Week 2–3	Week 1	↑	On Track
Scope	Unchanged	Unchanged	→	On Track
Quality	Testing planned alongside im- plementation	Testing planned alongside im- plementation	→	On Track
Team Contribution	All assigned Week 2–3 tasks	All assigned Week 1 tasks	↑	On Track
Dependencies	Backend, au- thentication and resume- processing foundations progressing	Architecture and technology decisions established	↑	On Track

Summary Notes:

During this reporting period, the project progressed from the initial planning and architecture stage into the core MVP implementation phase. Week 2 focused on backend setup, database models, authentication, frontend structure, AI API integration and staging, while Week 3 began the resume upload, parsing, chunking and embedding pipeline. The planned architecture and technology stack remain unchanged, and the work is aligned with the 14-week project schedule. The resume-processing and embedding pipeline is the key foundation for the subsequent RAG retrieval and question-generation milestones.

Key Accomplishments in Two Weeks

- Backend and database implementation work initiated, including core APIs, database models and JWT authentication.
- Frontend foundation and AI API integration work initiated, including React routing, reusable UI components and AI interaction prototypes.

- Resume-processing pipeline initiated, covering upload, PDF text extraction, chunking, embeddings and vector-store preparation.

Planned vs. Actual

Task/ Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
Database models and core CRUD APIs	30/08/2026	30/08/2026	In Progress	Week 2 backend milestone.
JWT login/register APIs	30/08/2026	30/08/2026	In Progress	Authentication implementation and endpoint testing.
Reusable UI components and React routing	30/08/2026	30/08/2026	In Progress	Frontend foundation.
PDF parsing and vector-store setup	30/08/2026	30/08/2026	In Progress	Resume-processing foundation.
AI model API integration prototypes	30/08/2026	30/08/2026	In Progress	Retrieval, evaluation and question-generation integration.
Staging environment and Week 2 integration check	30/08/2026	30/08/2026	In Progress	Register → login → JWT flow.
Resume upload, parsing, chunking and embedding	06/09/2026	06/09/2026	In Progress	Week 3 implementation.
Retrieval-query logic and role-based fallback bank	06/09/2026	06/09/2026	Not Started	Scheduled for Week 3.

Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Risk (R-01)	Final vector-store and LLM implementation choices must support the RAG pipeline.	Medium	AI/RAG workstream	Complete provisioning and integration checks during Week 3.
Dependency (D-01)	Stable embeddings and retrieval are required before question-generation and evaluation work.	High	AI/RAG workstream	Complete the embedding pipeline and retrieval foundation before Weeks 5–6.
Dependency (D-02)	Protected APIs depend on working JWT authentication and consistent backend API contracts.	Medium	Backend workstream	Complete authentication implementation and endpoint checks.

Project Decisions

Decision	Rationale	Impact	Decided By	Date
Use MongoDB as the application database	MongoDB is the defined persistent database for the project	Database architecture	Team	20/08/2026
Use ChromaDB for development with Pinecone as an optional production upgrade	Supports local development while retaining a production vector-store path	RAG architecture	Team	20/08/2026
Use an open-source LLM for the AI pipeline	Supports the project's open-source AI requirement and local/hosted deployment options	AI architecture	Team	22/08/2026

Project Scope Changes

Upcoming Work (Next Two Week's Plan)

- Complete the Week 3 resume upload, PDF parsing, text chunking and embedding pipeline.
- Integrate the vector store and implement retrieval-query logic, including the role-based fallback question bank.

Change	Action	Reason	Schedule Impact	Approved By
No scope change	None	No approved scope change during the reporting period	None	—

- Begin Week 4 RAG integration, including retrieval of relevant chunks and connection of RAG output to question generation.

Team Member Contributions

Name: Hardi Dhadhal

Role: Frontend 1 – Authentication, Dashboard & General UI

Tasks Completed	Reusable UI component development and resume-upload UI work initiated.
Tasks In Progress	Resume-upload UI and backend connection; expected completion 06/09/2026.
Contribution Type	Development / UI
Blockers	None reported.
Hours/Capacity	As planned for the project phase.
Evidence	UI implementation / project source code.

Name: Shruti Makwana

Role: Frontend 2 – Interview Interface & Interview Flow

Tasks Completed	React project structure and routing work initiated.
Tasks In Progress	Role-selection dropdown UI; expected completion 06/09/2026.
Contribution Type	Development / UI
Blockers	None reported.
Hours/Capacity	As planned for the project phase.
Evidence	React source code / UI implementation.

Name: Varunee Agrawal

Role: Backend 1 – Authentication, User & Resume/JD APIs

Tasks Completed	JWT authentication implementation work initiated.
Tasks In Progress	Login/register APIs and secure file-upload/input validation; expected completion 06/09/2026.
Contribution Type	Development / Security
Blockers	None reported.
Hours/Capacity	As planned for the project phase.
Evidence	Backend API source code / authentication implementation.

Name: Kush Dani

Role: Backend 2 – Interview, Evaluation, Report APIs & Database

Tasks Completed	Database model and core CRUD API implementation work initiated.
Tasks In Progress	Resume-upload API endpoint and associated unit tests; expected completion 06/09/2026.
Contribution Type	Development / Database
Blockers	None reported.
Hours/Capacity	As planned for the project phase.
Evidence	Backend source code / database models / API implementation.

Name: Krisha Shah**Role:** AI 1 – Resume/JD Processing, Embeddings & RAG

Tasks Completed	PDF parsing/text-extraction and vector-store preparation work initiated.
Tasks In Progress	Chunking strategy, resume embeddings, vector-store connection and Pytest tests; expected completion 06/09/2026.
Contribution Type	AI / RAG Development
Blockers	None reported.
Hours/Capacity	As planned for the project phase.
Evidence	AI/RAG source code / embedding and vector-store implementation.

Name: Garv Modi**Role:** AI 2 – Retrieval, Answer Evaluation, Adaptive Scoring & Vector DB

Tasks Completed	AI model integration and vector database query-interface work initiated.
Tasks In Progress	Retrieval-query logic and curated role-based fallback question bank; expected completion 06/09/2026.
Contribution Type	AI / RAG Development
Blockers	None reported.
Hours/Capacity	As planned for the project phase.
Evidence	AI/RAG source code / retrieval implementation.

Name: Dev Patel**Role:** AI + Frontend – Question Generation & AI-Powered Interview Experience

Tasks Completed	Question-generation AI API integration and loading-state UI prototyping initiated.
Tasks In Progress	AI error-handling states for upload/parsing failures and timeouts; expected completion 06/09/2026.
Contribution Type	AI / Frontend Development
Blockers	None reported.
Hours/Capacity	As planned for the project phase.
Evidence	AI integration source code / frontend implementation.

Name: Jaimin Trivedi**Role:** AI + Backend – AI Service & Backend-AI Orchestration

Tasks Completed	Backend-AI service integration and staging environment setup work initiated.
Tasks In Progress	Resume-processing integration with the AI pipeline and Week 3 integration flow; expected completion 06/09/2026.
Contribution Type	AI / Backend Development + Integration
Blockers	None reported.
Hours/Capacity	As planned for the project phase.
Evidence	Backend/AI service source code / integration implementation.

The individual contribution entries are kept concise in accordance with the supplied status-report template.