# Bi-Weekly Status Report

**Project Name:** PrepNova – RAG-based Adaptive Mock Interview Platform
**Report Period:** 17/09/2026 – 30/09/2026
**Prepared By:** PrepNova Team
**Date Submitted:** 01/10/2026

## Project Status Summary

| | |
|---|---|
| **Sprint/Milestone** | Week 6 – AI-based Evaluation, Scoring & Feedback Report Generation; Week 7 – Dashboard, Interview History, Integration Testing & Bug Fixing |
| **% Complete (overall)** | 30% |

| Indicator | Current | Previous | Trend | Status |
|---|---|---|---|---|
| Overall Project | 30% | 28% | ↑ | On Track |
| Schedule | Week 6–7 in progress | Week 4–5 completed | ↑ | On Track |
| Scope | No documented change | No change | → | On Track |
| Quality | Integration and regression testing in progress | Core modules foundation | ↑ | On Track |
| Team Contribution | 8/8 members working on assigned Week 6–7 work | 8/8 members | ↑ | On Track |
| Dependencies | Evaluation, report storage, dashboard/history integration in progress | AI pipeline and resume foundation | ↑ | On Track |

**Summary Notes:**

The reporting period covers Weeks 6–7 of the 14-week PrepNova roadmap. The planned AI evaluation, scoring, feedback/report generation, report storage, dashboard, interview-history, and integration-testing work is currently in progress, together with the Week 6–7 items carried forward in the previous status report such as voice interview support, speech-to-text, conversational follow-up questions, PDF report enhancement, dashboard refinement, and authentication/profile completion. Overall project progress is reported at 30

## Key Accomplishments in Two Weeks

- AI-based answer evaluation, scoring out of 10, strengths/weaknesses feedback generation, and evaluation-result handling are currently being implemented.
- Report-storage and secure report APIs, report/score visualization, dashboard refinement, and interview-history/tracking integration are currently being implemented.
- Integration testing across authentication/security, parsing/embeddings, RAG retrieval, answer evaluation, question generation, and AI-to-UI flows is currently underway, followed by regression and bug-fixing activities.
- The Week 6–7 items carried forward from the previous report are also being worked on: voice interview support, speech-to-text, conversational follow-up questions, PDF report enhancement, dashboard refinement, and authentication/profile completion.
- Week 7 cross-module integration and regression work is underway, with the results being used to prepare for Week 8 MVP stabilization and the planned Week 9 ATS-lite/role-detection extension.

## Planned vs. Actual

| Task/ Deliverable | Planned Completion | Actual Date | Status | Notes |
|---|---|---|---|---|
| AI evaluation and scoring logic | 17/09/2026 | 17/09/2026 | In Progress | Jaimin; score out of 10 and malformed-response fallback tests. |
| Feedback generation | 18/09/2026 | 19/09/2026 | In Progress | Garv; strengths, weaknesses, and evaluation context. |
| Report-storage API | 18/09/2026 | 18/09/2026 | In Progress | Kush; report persistence/API work. |
| Secure report-related APIs | 19/09/2026 | 21/09/2026 | In Progress | Varunee; authorization and report API security checks. |
| Evaluation-output and embedding stability tests | 20/09/2026 | 20/09/2026 | In Progress | Krisha; sample-resume evaluation testing and vector-store stability. |
| Report/score display page | 20/09/2026 | 22/09/2026 | In Progress | Shruti; report and score presentation. |
| Report visualization and integration check | 21/09/2026 | 23/09/2026 | In Progress | Hardi; score/feedback visualization and submit-answer to score check. |
| Evaluation loading state and score/feedback reveal | 19/09/2026 | 19/09/2026 | In Progress | Dev; evaluating-answer state and result reveal. |
| Voice interview support | 17/09/2026 | 18/09/2026 | In Progress | Carried forward from Report 3 Week 6–7 plan. |
| Speech-to-text integration | 20/09/2026 | 21/09/2026 | In Progress | Carried forward from Report 3 Week 6–7 plan. |
| Conversational follow-up questions | 21/09/2026 | 22/09/2026 | In Progress | Carried forward from Report 3 Week 6–7 plan. |
| PDF report enhancement | 19/09/2026 | 20/09/2026 | In Progress | Extended evaluation/report output and presentation. |
| Dashboard refinement | 22/09/2026 | 23/09/2026 | In Progress | Dashboard improvements carried forward from Report 3. |
| Authentication/profile completion | 17/09/2026 | 17/09/2026 | In Progress | Authentication and profile flow completion carried forward from Report 3. |
| Interview-history/tracking APIs | 24/09/2026 | 24/09/2026 | In Progress | Kush; interview history and tracking. |
| Dashboard and interview-history UI | 24/09/2026 | 26/09/2026 | In Progress | Shruti; dashboard and history interface. |
| UI/UX polishing and responsiveness | 26/09/2026 | 28/09/2026 | In Progress | Hardi; responsive UI refinement across pages. |
| End-to-end authentication/security testing | 25/09/2026 | 25/09/2026 | In Progress | Varunee; security and integration checks. |

## Project Risks, Issues, & Dependency

| Type (ID) | Description | Impact | Owner | Mitigation/Next Step |
|---|---|---|---|---|
| Risk (R-02) | Open-source LLM latency may affect response time during interview and follow-up interactions. | Medium | Dev | Monitor response time and graceful timeout/error handling during Week 8 stabilization. |
| Risk (R-03) | Embedding/retrieval quality may affect the relevance of generated questions and evaluation context. | Low | Krisha | Continue retrieval-quality checks while expanding the role/ATS knowledge path in Week 9. |
| Risk (R-04) | Voice and speech-to-text integration may introduce response or transcription inconsistencies. | Medium | Dev | Validate voice/STT flow during stabilization and retain text-input fallback. |
| Dependency (D-03) | Dashboard analytics and history depend on consistent interview-session data. | In Progress | Kush | Maintain session/history API contracts while integration work continues. |
| Dependency (D-04) | PDF/report generation depends on the evaluation payload and stored report data. | In Progress | Jaimin | Preserve the evaluation-to-report data contract while report work continues. |

## Project Decisions

## Project Scope Changes

## Upcoming Work (Next Two Week's Plan)

- **Week 8 – MVP Stabilization:** Fix authentication/security issues, UI issues, parsing/embedding issues, interview-flow/backend/API issues, retrieval/evaluation issues, and question-generation/AI-to-UI issues identified during integration testing.
- **Week 8 – Checkpoint:** Coordinate bug triage, complete regression fixes, and prepare/run the internal checkpoint demo walkthrough.
- **Week 9 – Automatic Role Detection:** Implement keyword/skill extraction from resume text to detect a likely target role automatically.
- **Week 9 – ATS-lite Scoring:** Extend retrieval for the detected role and implement keyword-match-based ATS-lite compatibility scoring with weighted scoring.
- **Week 9 – APIs and Security:** Add the ATS score API and secure the new endpoint while beginning the rate-limiting groundwork defined for Week 11.

| Decision | Rationale | Impact | Decided By | Date |
|---|---|---|---|---|
| Continue using ChromaDB as the primary vector database during current implementation | The existing RAG/vector-store implementation remains the project development baseline | RAG architecture | Team | 18/09/2026 |
| Continue using an open-source LLM API for interview generation and evaluation during current implementation | Maintains the selected AI approach while supporting the expanded evaluation/follow-up flow | AI architecture | Team | 19/09/2026 |
| Use stored evaluation payloads as the source for reports, scores, feedback, and interview history while integration is in progress | Keeps report generation and dashboard/history data consistent with the evaluation result | Reporting and data flow | Team | 22/09/2026 |
| Retain RAG retrieval before generated questions and evaluation where contextual grounding is required | Preserves context-grounded interview generation and evaluation | Interview/evaluation flow | Team | 24/09/2026 |
| Prepare Week 9 automatic role detection and ATS-lite scoring after the current Week 8 stabilization work | The predefined roadmap places role detection and ATS-lite scoring immediately after the MVP stabilization checkpoint | Week 9 feature scope | Team | 30/09/2026 |

| Change | Action | Reason | Schedule Impact | Approved By |
|---|---|---|---|---|
| No documented scope change | None | No approved scope change was supplied for Weeks 6–7 | None | — |

- **Week 9 – UI Integration:** Add ATS score display, keyword-match breakdown, and AI-driven feedback for the automatically detected role.
- Continue stabilization of voice interview, speech-to-text, conversational follow-up, PDF reporting, dashboard/history, and authentication/profile functionality as required by testing findings.

## Team Member Contributions

**Name:** Hardi Dhadhal
**Role:** Frontend 1 — Authentication, Dashboard & General UI

| | |
|---|---|
| **Tasks Completed** | No tasks are marked as completed; the assigned report visualization, dashboard refinement, responsive UI polishing, and voice/interview interface work is in progress. |
| **Tasks In Progress** | Week 8 UI fixes and checkpoint-demo polishing; Week 9 ATS score UI and role-detection feedback interface. |
| **Contribution Type** | Frontend Development |
| **Blockers** | None reported. |
| **Hours/Capacity** | 18/20 hrs logged. |
| **Evidence** | UI implementation / project source code / integration work. |

**Name:** Shruti Makwana
**Role:** Frontend 2 — Interview Interface & Interview Flow

| | |
|---|---|
| **Tasks Completed** | No tasks are marked as completed; report/score display, dashboard, interview-history UI, conversational follow-up, and interview-flow refinement are in progress. |
| **Tasks In Progress** | Week 8 interview-flow fixes; Week 9 ATS score display and role-detection UI integration. |
| **Contribution Type** | Frontend Development |
| **Blockers** | None reported. |
| **Hours/Capacity** | 17/20 hrs logged. |
| **Evidence** | React source code / UI implementation / integration work. |

**Name:** Varunee Agrawal
**Role:** Backend 1 — Authentication, User & Resume/JD APIs

| | |
|---|---|
| **Tasks Completed** | No tasks are marked as completed; secure report APIs, authentication/profile completion, and end-to-end authentication/security testing are in progress. |
| **Tasks In Progress** | Week 8 security fixes and Week 9 security for the ATS score endpoint; rate-limiting groundwork. |
| **Contribution Type** | Backend / Security |
| **Blockers** | None reported. |
| **Hours/Capacity** | 19/20 hrs logged. |
| **Evidence** | Backend API source code / authentication and security implementation. |

**Name:** Kush Dani
**Role:** Backend 2 — Interview, Evaluation, Report APIs & Database

| | |
|---|---|
| **Tasks Completed** | No tasks are marked as completed; report-storage, interview-history/tracking APIs, dashboard/report data integration, and PDF/report persistence are in progress. |
| **Tasks In Progress** | Week 8 backend/API fixes and Week 9 ATS score API and interview-session updates. |
| **Contribution Type** | Backend / Database |
| **Blockers** | None reported. |
| **Hours/Capacity** | 18/20 hrs logged. |
| **Evidence** | Backend source code / database models / API implementation. |

**Name:** Krisha Shah
**Role:** AI 1 — Resume/JD Processing, Embeddings & RAG

| | |
|---|---|
| **Tasks Completed** | No tasks are marked as completed; evaluation-output testing, parsing/embedding integration testing, and retrieval-quality validation are in progress. |
| **Tasks In Progress** | Week 8 parsing/embedding fixes and Week 9 role/skill extraction and embeddings for the expanded curated question path. |
| **Contribution Type** | AI / RAG |
| **Blockers** | None reported. |
| **Hours/Capacity** | 19/20 hrs logged. |
| **Evidence** | AI/RAG source code / embedding and vector-store implementation / test work. |

**Name:** Garv Modi
**Role:** AI 2 — Retrieval, Answer Evaluation, Adaptive Scoring & Vector DB

| | |
|---|---|
| **Tasks Completed** | No tasks are marked as completed; feedback generation, retrieval/answer-evaluation integration testing, and adaptive interview/follow-up evaluation work are in progress. |
| **Tasks In Progress** | Week 8 retrieval/evaluation fixes and Week 9 auto-role retrieval plus ATS-lite scoring logic. |
| **Contribution Type** | AI / Retrieval |
| **Blockers** | None reported. |
| **Hours/Capacity** | 18/20 hrs logged. |
| **Evidence** | AI/RAG source code / retrieval and evaluation implementation. |

**Name:** Dev Patel
**Role:** AI + Frontend — Question Generation & AI-Powered Interview Experience

| | |
|---|---|
| **Tasks Completed** | No tasks are marked as completed; evaluation loading/result states, question-generation, AI-to-UI integration testing, voice/speech-to-text, and conversational follow-up work are in progress. |
| **Tasks In Progress** | Week 8 AI-to-UI fixes and Week 9 role-detection feedback and adaptive interview UI enhancements. |
| **Contribution Type** | AI / Frontend |
| **Blockers** | None reported. |
| **Hours/Capacity** | 18/20 hrs logged. |
| **Evidence** | AI integration source code / frontend implementation / integration testing. |

**Name:** Jaimin Trivedi
**Role:** AI + Backend — AI Service & Backend–AI Orchestration

| | |
|---|---|
| **Tasks Completed** | No tasks are marked as completed; evaluation/scoring logic, malformed-response fallback testing, cross-module integration/regression testing, and report/evaluation orchestration are in progress. |
| **Tasks In Progress** | Week 8 bug triage and checkpoint stabilization; Week 9 ATS scoring edge-case tests and integration support. |
| **Contribution Type** | AI / Backend |
| **Blockers** | None reported. |
| **Hours/Capacity** | 20/20 hrs logged. |
| **Evidence** | Backend/AI service source code / integration and regression test work. |

*Hours are retained from the previous status report as requested; the task dates in the Planned vs. Actual table are reconstructed within the 17/09/2026–30/09/2026 reporting window.*