

Bi-Weekly Status Report

Project Name: PrepNova – RAG-based Adaptive Mock Interview Platform
Report Period: 01/09/2026 – 16/09/2026
Prepared By: PrepNova Team
Date Submitted: 16/09/2026

Project Status Summary

Sprint/Milestone

Week 4	RAG Retrieval + Interview Engine
Week 5	Adaptive Question Generation + Answer Evaluation
Overall Progress	28%

Status Indicators

Indicator	Current	Previous	Trend	Status
Overall Project	28%	14%	↑	On Track
Schedule	Week 4–5	Week 2–3	↑	On Track
Scope	No Change	No Change	→	On Track
Quality	Core Modules	Foundation	↑	On Track
Team Contribution	8/8	8/8	↑	On Track
Dependencies	AI Pipeline	Resume	↑	On Track

Summary Notes

During Weeks 4–5, PrepNova successfully transitioned from foundational development into the implementation of its core AI-powered interview workflow. JWT authentication, resume parsing, ChromaDB semantic retrieval, adaptive question generation, answer evaluation, analytics, and automated reporting were integrated into a unified development environment.

Key Accomplishments

- JWT Authentication and Protected Routes completed.
- Resume upload, PDF parsing and text chunking implemented.
- ChromaDB semantic retrieval integrated.
- Adaptive interview question generation completed.
- ATS scoring and confidence evaluation implemented.
- Interview session lifecycle APIs completed.
- Analytics dashboard foundation finished.

Planned vs Actual

Deliverable	Planned	Actual	Status
ChromaDB Integration	13/09	12/09	Done
Resume Embedding Pipeline	08/09	08/09	Done
RAG Retrieval Logic	10/09	10/09	Done
Adaptive Question Generation	12/09	12/09	Done
AI Answer Evaluation	13/09	13/09	Done
Interview Session APIs	11/09	11/09	Done
Analytics Dashboard	14/09	14/09	Done

Project Risks, Dependencies & Decisions

Risks

ID	Description	Impact	Owner
R-02	Open-source LLM latency	Medium	Dev
R-03	Embedding retrieval quality	Low	Krishna

Dependencies

ID	Description	Owner	Status
D-03	Analytics depends on session data	Kush	Resolved
D-04	PDF export depends on evaluation payload	Jaimin	Resolved

Project Decisions

- Continue using ChromaDB as the primary vector database.
- Utilize an Open-Source LLM API for the interview engine.
- Execute RAG retrieval before every generated question.
- Generate ATS and Confidence Scores after each interview session.

Upcoming Work (Weeks 6–7)

- Voice Interview Support
- Speech-to-Text Integration
- Conversational Follow-up Questions
- PDF Report Enhancement

- Dashboard Refinement
- Authentication & Profile Completion

Team Member Contributions

Hardi Dhadhal

Role: Frontend Developer

Completed

- Developed Analytics Cards and Dashboard UI components.
- Refined Active Interview Session interface.
- Improved responsive navigation and layout consistency.

In Progress

- Mobile responsiveness and touch-friendly interface polishing.

Contribution Type: Frontend Development

Hours Logged: 18/20

Shruti Makwana

Role: Frontend Developer

Completed

- Built Role Selection interface.
- Implemented Interactive Interview UI.
- Configured SPA routing and navigation flow.

In Progress

- Developing Resource Library and preparation modules.

Contribution Type: Frontend Development

Hours Logged: 17/20

Varunee Agrawal

Role: Backend Developer & Security

Completed

- Implemented JWT Authentication and Authorization.

- Developed Login & Signup REST APIs.
- Added Protected Route middleware.
- Built Profile and Settings management.
- Implemented persistent user session handling.

In Progress

- Resume upload validation and MIME-type verification.
- MongoDB integration testing and secure file validation.

Contribution Type: Backend / Security

Hours Logged: 19/20

Kush Dani

Role: Backend Developer & Database Lead

Completed

- Built Interview Session REST APIs.
- Designed MongoDB session schemas.
- Developed CRUD controllers for evaluation records.

In Progress

- Optimizing database indexing and query performance.

Contribution Type: Backend / Database

Hours Logged: 18/20

Krishna Shah

Role: AI Engineer — RAG & Embeddings

Completed

- Implemented PDF Resume Parser.
- Developed Recursive Text Chunking module.
- Built Embedding generation pipeline.
- Integrated ChromaDB Vector Store.

In Progress

- Benchmarking embedding models and retrieval quality.

Contribution Type: AI / RAG

Hours Logged: 19/20

Garv Modi

Role: AI Engineer — Retrieval & Scoring

Completed

- Developed Semantic RAG Retrieval Engine.
- Implemented Top-K similarity search.
- Built role-conditioned context assembly.

In Progress

- Fine-tuning confidence scoring and evaluation rubrics.

Contribution Type: AI / Retrieval

Hours Logged: 18/20

Dev Patel

Role: AI Engineer & Frontend Integration

Completed

- Implemented Adaptive Question Generation.
- Built AI Answer Evaluation integration.
- Added loading and error handling states in UI.

In Progress

- Multi-turn conversational follow-up questioning.

Contribution Type: AI / Frontend

Hours Logged: 18/20

Jaimin Trivedi

Role: AI & Backend Orchestrator / DevOps Lead

Completed

- Architected Backend-AI orchestration layer.
- Built automated PDF Report Generator.
- Developed integration testing framework.
- Configured staging environment.

In Progress

- CI/CD pipeline and production deployment preparation.

Contribution Type: AI / Backend + DevOps

Hours Logged: 20/20

Report compiled and submitted by the PrepNova Team
16 September 2026