

Bi-Weekly Status Report

Project Name: Name of Project

Report Period: [Start Date] – [End Date]

Prepared By: Name of Team Member

Date Submitted: dd/mm/yyyy

Project Status Summary¹

Sprint/Milestone e.g., Sprint 12 / Milestone 3

% Complete (overall) e.g., 65%

Indicator	Current	Previous	Trend	Status
Overall Project	–	–	↑ / → / ↓	On Track / Needs Attention / At Risk / Blocked
Schedule	–	–	↑ / → / ↓	On Track / Needs Attention / At Risk / Blocked
Scope	–	–	↑ / → / ↓	On Track / Needs Attention / At Risk / Blocked
Quality	–	–	↑ / → / ↓	On Track / Needs Attention / At Risk / Blocked
Team Contribution	–	–	↑ / → / ↓	On Track / Needs Attention / At Risk / Blocked
Dependencies	–	–	↑ / → / ↓	On Track / Needs Attention / At Risk / Blocked

Summary Notes:

A short paragraph (3–5 sentences) covering what happened this week, overall momentum, and anything the reader needs to know before diving into details.

Key Accomplishments in Two Weeks

- Accomplishment 1 (link to ticket/pull request (PR) if applicable)
- Accomplishment 2
- Accomplishment 3

¹For details on indicators and status levels, see last page.

Planned vs. Actual

Task/ Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
Task A	Aug 12	—	Done	—
Task B	Aug 14	Aug 18	In Progress	Delayed due to API dependency
Task C	Aug 15	Aug 20	Not Started	Deprioritized, moved to next sprint

Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Risk (R-01)	e.g., Third-party API instability	High	Member Name	Escalated to vendor, fallback plan in progress
Issue (I-03)	Login failing	High	Member Name	Debug OAuth
Dependency (D-02)	DB credentials	Medium	Member Name	Escalate

Project Decisions

Decision	Rationale	Impact	Decided By	Date
MongoDB → PostgreSQL	Transaction requirements	Architecture change	Team	Aug. 15
Remove feature X	Schedule constraint	Scope reduction	Member Name	Aug. 15

Project Scope Changes

Change	Action	Reason	Schedule Impact	Approved By
Payment gateway	Added	Client request	+5 days	Faculty
Chat module	Removed	Time constraint	−4 days	Faculty

Upcoming Work (Next Two Week's Plan)

- Priority 1

- Priority 2
- Priority 3

Team Member Contributions

Name: [Team Member 1]

Role: [e.g., Backend Developer]

Tasks Completed	List with ticket IDs/PR # links
Tasks In Progress	List with % complete or expected finish date
Contribution Type	Development / Architecture / Testing / Documentation / DevOps / Research / Project Management / Presentation etc.
Blockers	Anything preventing progress
Hours/Capacity	e.g., 32/40 hrs logged
Evidence	PR # / Report / GitHub commit / Issue/ticket / Design document / UML diagram / Test report / API specification / Deployment / Demo / Research / Documentation contribution etc.

Name: [Team Member 2]

Role: [e.g., Backend Developer]

Tasks Completed	List with ticket IDs/PR # links
Tasks In Progress	List with % complete or expected finish date
Contribution Type	Development / Architecture / Testing / Documentation / DevOps / Research / Project Management / Presentation etc.
Blockers	Anything preventing progress
Hours/Capacity	e.g., 32/40 hrs logged
Evidence	PR # / Report / GitHub commit / Issue/ticket / Design document / UML diagram / Test report / API specification / Deployment / Demo / Research / Documentation contribution etc.

Name: [Team Member 3]

Role: [e.g., Backend Developer]

Tasks Completed	List with ticket IDs/PR # links
Tasks In Progress	List with % complete or expected finish date
Contribution Type	Development / Architecture / Testing / Documentation / DevOps / Research / Project Management / Presentation etc.
Blockers	Anything preventing progress
Hours/Capacity	e.g., 32/40 hrs logged
Evidence	PR # / Report / GitHub commit / Issue/ticket / Design document / UML diagram / Test report / API specification / Deployment / Demo / Research / Documentation contribution etc.

Name: [Team Member 4]

Role: [e.g., Backend Developer]

Tasks Completed	List with ticket IDs/PR # links
Tasks In Progress	List with % complete or expected finish date
Contribution Type	Development / Architecture / Testing / Documentation / DevOps / Research / Project Management / Presentation etc.
Blockers	Anything preventing progress
Hours/Capacity	e.g., 32/40 hrs logged
Evidence	PR # / Report / GitHub commit / Issue/ticket / Design document / UML diagram / Test report / API specification / Deployment / Demo / Research / Documentation contribution etc.

Name: [Team Member 5]

Role: [e.g., Backend Developer]

Tasks Completed	List with ticket IDs/PR # links
Tasks In Progress	List with % complete or expected finish date
Contribution Type	Development / Architecture / Testing / Documentation / DevOps / Research / Project Management / Presentation etc.
Blockers	Anything preventing progress
Hours/Capacity	e.g., 32/40 hrs logged
Evidence	PR # / Report / GitHub commit / Issue/ticket / Design document / UML diagram / Test report / API specification / Deployment / Demo / Research / Documentation contribution etc.

Name: [Team Member 6]

Role: [e.g., Backend Developer]

Tasks Completed	List with ticket IDs/PR # links
Tasks In Progress	List with % complete or expected finish date
Contribution Type	Development / Architecture / Testing / Documentation / DevOps / Research / Project Management / Presentation etc.
Blockers	Anything preventing progress
Hours/Capacity	e.g., 32/40 hrs logged
Evidence	PR # / Report / GitHub commit / Issue/ticket / Design document / UML diagram / Test report / API specification / Deployment / Demo / Research / Documentation contribution etc.

Name: [Team Member 7]

Role: [e.g., Backend Developer]

Tasks Completed	List with ticket IDs/PR # links
Tasks In Progress	List with % complete or expected finish date
Contribution Type	Development / Architecture / Testing / Documentation / DevOps / Research / Project Management / Presentation etc.
Blockers	Anything preventing progress
Hours/Capacity	e.g., 32/40 hrs logged
Evidence	PR # / Report / GitHub commit / Issue/ticket / Design document / UML diagram / Test report / API specification / Deployment / Demo / Research / Documentation contribution etc.

Name: [Team Member 8]

Role: [e.g., Backend Developer]

Tasks Completed	List with ticket IDs/PR # links
Tasks In Progress	List with % complete or expected finish date
Contribution Type	Development / Architecture / Testing / Documentation / DevOps / Research / Project Management / Presentation etc.
Blockers	Anything preventing progress
Hours/Capacity	e.g., 32/40 hrs logged
Evidence	PR # / Report / GitHub commit / Issue/ticket / Design document / UML diagram / Test report / API specification / Deployment / Demo / Research / Documentation contribution etc.

Tip: If your team uses Jira, you can fill this section by pulling closed/in-progress tickets assigned to each person, rather than filling it manually.

Guidelines (for reference, not to be submitted in your status report):

- Section 1 summarizes the overall project status.
- Sections 2–5 capture team-wide progress.
- Section 6 is the per-person breakdown – keep individual entries short (3–5 bullet points max) so the report does not balloon as your project progresses / team grows.
- The status indicators at the top give stakeholders a one-glance read before they dig into details – useful if this report goes to non-technical stakeholders too.
- Six project status indicators have the following context:
 - Overall Progress — % of project scope completed
 - Schedule — % of planned work completed
 - Scope — % of approved requirements completed
 - Quality — test pass rate / critical defects
 - Team Contribution — % of assigned deliverables completed
 - Dependencies — % of critical dependencies resolved
- Status levels:
 - On Track — expected to meet current milestone
 - Needs Attention — issue exists but recovery is likely
 - At Risk — milestone/deliverable may be missed without intervention
 - Blocked — progress cannot continue without resolving a dependency
- Contribution Type with examples (Add more types, if needed)
 - Development — Code, APIs, UI, database
 - Architecture — Architecture/design decisions
 - Testing — Test cases, automation, defect verification
 - Documentation — SRS, design docs, reports
 - DevOps — CI/CD, deployment, containers
 - Research — Literature review, technical investigation
 - Project Management — Planning, coordination
 - Presentation — Demo, presentation, client communication